Western Michigan University Dining Facility

Project is 20% Complete

WORK IN PROGRESS

This Week

- Continue Steel Erection on the North East
- Footing Excavation on the North West
- Waterproofing and Backfill of North Wall
- Begin Storm Water Retention System
- Pour West Footings

Next Week

- Continue Steel Erection
- Excavate East Canopy Footings
- Pour East Canopy Footings
- Install Helical Piers East Canopy Footings
- Continue Storm Water Retention System
- Concrete Footings and Foundations Continue