Western Michigan University
Dining Facility

Project is **38% Complete**

### WORK IN PROGRESS

**This Week**
- Continue Interior studs on 2nd Floor
- Continue Roofing West End
- Continue 1st Floor Interior Block
- 2A Slab Waterproofing
- Begin Framing on Curtain Wall
- Pour area 2A
- Enclose 2nd Floor

**Next Week**
- Continue Enclosure on 2nd Floor
- Continue Interior Studs
- Continue Roofing
- Mechanical, Electrical & Plumbing Rough-Ins Continue
- Students Return

---

**Interior Floor Prep**

**Southeast View**

**West End**