Project is **39%** Complete

**WORK IN PROGRESS**

**This Week**
- Continue Interior studs on 2nd Floor
- Continue Roofing West End
- Continue 1st Floor Interior Block
- Snow Melt Skid Pack arrives
- Begin Curtain Wall Framing
- Continue Gas Piping
- Enclose 2nd Floor
- Finish Studs and Densglas on 2nd Floor
- Install Clerestory Angle
- Pour Chiller Walls
- Install 2nd Floor Ductwork

**Next Week**
- Continue Interior Studs 2nd Floor
- Continue Roofing
- Mechanical, Electrical & Plumbing Rough-Ins Continue
- 2A Waterproofing
- Pour 2A North Slab on Grade