Western Michigan University Dining Facility

PROJECT UPDATE

Project is **28%** Complete

**WORK IN PROGRESS**

This Week

- Continue Steel Erection from East to West
- Continue Waterproofing and Backfill of North Wall
- Continue Storm Water Retention System
- Continue Underground Plumbing
- Mechanical and Electrical Elevated Slab Roughins
- Begin Metal Stud Parapet Framing
- Pour East Section of Elevated Slab
- Begin Masonry walls at Elevator Shafts

Next Week

- Continue Steel Erection
- Complete Storm Water Retention System
- Continue Concrete Footings and Foundations
- Continue Underground Plumbing
- Continue Masonry walls at Elevator Shafts
- Continue Metal Stud Parapet Framing
- Roofing Pre-Installation Meeting